
KAISER + HILL 
C O M P A N Y  

Date: April 16, 2003 

To: Jan Robbins, T130G 

From: David Ward 

MEMORANDUM 

Subject: WEEKLY STATUS MEETING DOE/LRA for April 16,2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

D. Coyne 
D. Delvecchio 
J. Floerke 
F. Gerdeman 
H. Gilpin 
B. Larson 
R. Leonard 
R. Leitner 
S. McNitt 

W. Moe 
G. More 
D. Onyskiw 
M. Simmions 
S. Thompson 
K. Trice 
R. Vonfeldt 
D. Ward 

Additional items discussed: 

DOE submitted a contact record to the State for decommissioning PWA status reviews. In the 
past agreement of completed PWAs were documented in the Weekly Status Meeting Agenda and 
these meeting minutes. The State has requested, from this point forward, the documentation of 
completed PWA be via contact record transmitted to the State. 

Action items: 

No Change to below action items: 

1. DOE will issue a contact record confirming completion of the following Sets, which were 
walked down by the State and DOE on April 2, 2003: Set 3, 5, 1 1, 32, 12 raschig ring 
removal, and 12 cerium rinse. - Fred Gereman.-in draft. 

2. DOE will notify the Defense Board that residues will be disposition by repacking and/or with 
the pallets from CSV which is ever the most appropriate. This action required additional 
information which is in process of being supplied to DOE.- Fred Gerdeman and Jim Floerke 

End 
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From: 
Sent: 
To: 
cc: 
Subject: 

Green, Ken 
Wednesday, April 16,2003 11 :31 AM 
Ward, David 
Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet 
FW: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UNlC 

Dave: 

Following review, I find each of the submitted documents to be unclassified and not UCNl (U/NU). 

Please retain this e-mail as your record of classification and UCNl review for the files: 

0 AGENDA.doc (20,480 bytes) 
0 

0 

0 

TRANSMITTAL MINUTES (2).doc (28,160 bytes) 
Weekly State Status - (04-1 6-03)l .doc (71,680 bytes) 
Environmental Matrix Changes (18,944 bytes) 

World wide Security Services 
X5689 

-----Original Message----- 
From: Ward, David 
Sent: Wednesday, April 16,2003 11:lO AM 
To: Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet 
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UNlC 

Attached is the weekly DOP minutes, in two parts, along with the transmittal 
memorandum for April 16, 2003. All three documents have been reviewed by 
Jim Floerke, who has signed on the cover page of transmittal memorandum, that 
they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the 
Administrative Record for access by the public. 

David Ward 

IE4 (Yq H 
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- D&D - Jim Floerke, X2850 (212-3292) 

D&D WASTE -David Ward 

PuSPS /BUILDING OPERATIONS - X ~ l l j  Trice. X6383 (212-5657) 

None 

1. DOE will issue a contact record confirming completion of the following Sets, which were 
wakked down by the State and DOE on April 2, 2003: Set 3, 5, 11, 32, 12 raschig ring 
removal, and 12 cerium rinse. - Fred Gerdernan. COMPLETE 4110103 

2. DOE will notify the Defense Board that residues will be disposition by repacking and/or with 
the pallets from CSV which is ever the most appropriate. - Fred Gerdeman 



Set 14 Dismantlement (lADl14BD00) 
0 Electrical isolation is 100% complete. 

Meclianical isolatiorl package is 90%) complete. 
GR 7 :  9? IOj i 3, i 3 ;liiit R.ni>!n 2339 - fZeIi~3val is i()g% t:<>!llnieie r--- 

GR 8 - Removing piping interference ;~nd installirig tent 
i 

0 

- Tanks 
o Set 6 - Ring Removal for Room 3563 complete. Tank 52A,52B, 49A, 39B, 49C, and 490, complete. 

Removing rings from Room 3559. Completed removal from tanks 69A. 69B. and 50A Removing 

Set 10 - Riag Rcrnoval pCi~Ecige ready tu worh i lACl  iOZT00) 
scaff;c;lding frc;m ioei;l. ( 1 (jbElg() ) 

e 
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D&D Summary (AAC/AAD) 
Week Ending 04/11/03 

D&D 

§et 4 (lAD104BD00) 
Mechanical stripout in process. 
GB33 internal component removal and decon complete, removal in process. 
Electrical isolation and stripout is complete. 

Set 6 (lA031DR02B) 
Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. 

Glovebox internal component removal in process as resources are available. . D&D package for Room 3563 in process. . Permacon package ready to work. . D&D package for Room 3553 ready to work. 
Electrical isolation and stripout package in process. 0 

Set 8 (lAD108BD00) 
0 Planning and engineering in process. 

Set 9 (CSV) 
0 

0 

Entries for decon and pallet removal in repair bay complete. 
Package for relocation of BMS switch ready to work. 
Initiated pallet removal through I/O 8. 74 of 1,147 pallets removed. 

Set 10 (Utilitv Scrubber) Dismantlement (1ADllORL)OO~ 
Vault scans complete. 
Vault closure approved. 
Alarm removal package complete. 

Set 12 Dismantlement (lAD112BD00) 
0 Dismantlement engineeringplanning in process. 
0 Internal GB component removal in process. Working GBs 17,20, and 31. 

Set 13 Dismantlement (lAD113BD00) 

0 

Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. . Room 2307 D&D in process. Set scope complete. 

Room 2317 D&D in process. 
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i I 
D&ii ‘Waste -i 

f(epackaPe/dlsposition the remaining 3000 l e ~ a c y  drums 
0 Starting inventory (May 3.2002) = 3,163 irevised to include 220 in H374) 

Drum Categorv 

Elox & Go i G4 

= Agril !4,2GG3 inventory - i.378 

P!Q gicrvebcx prOCeS5in(T b &-I, 

Drum repack (e.g. r-cell) 295 
Giovebox processing 44 
Empty 136 
Active Standards 3 
Unknown - Standards (Waiting disposition) 35 
Unknown - Disposition 8 
New Generationmew empty 42 1 

Building 374 Total 112 

# 55 Galio~i Drum3 
? I l l  

_ -  

Building 371 Total 1266 

Grand Tohi 1378 

Room 3305 RepacWSize Reduction ‘l’eitt Status 

Four containers repackaged. 
Tent size reduction operations contizue. 

i PuSPSTSUiLDiNG OPERATIONS I 
PUSPS 

0 Data packages approved : 
Feed cans remaining: 

0 Pretreatment batches cempleted: 

Building Operations 
9975 containers packaged: 
SRM 9975 containers packaged: 
DT22s packed 
LL oxide cans generated: 
Remaining Cats and Dogs 

Good cans in final review : 

0 

Stand alone items: 
Items in 55 gallon drums: 
Items in 10 gallon drums: 
Total Items 

1603 
1530 
627 
--I 135 

increase of 19 cans from 4/8/03 
increase of 30 cans from 4/8/03 

1407 
29 of‘ 150 (est.) 
264 
580 of 1400 (est.) 

9 
46 

~ 13 
68 
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--- 
SISI 113'74 Demolition Contract 

c Bids due this week. 

In-Drocess Securitv Surveillance Svsteni 
0 Installing conduit and panels 

B371 Underslab Characterization 
0 10 samples from 371 and 6 from 374 have been pulled. 29 total samples will be pulled from 371 and 

7 total will be pulled from 374. 

Set 18 Sludee Removal 
0 Cleaned, surveyed ana encapsuiatea Tanks 820A. 
* Cleaning tanks 826 B/C 

2 of 11 Tanks complete 
0 Set includes 11 tanks and 41K gallons of sludge. 

Packages Ready to Work Pendinv Resources 
0 Set 21 Dismantlement (1 AD42 1BD00) 
0 Set 57 Electrical Removal (lAD457BD00) 

€337 I Asbestos Removal ($138K) 
0 Set 56 Mechanical Dismantlement 
0 Set 58 Mechanical Dismantlement 

Set 13 Tanks Removal 

Electrical Sets 
0 Set 6: Working 
0 Set 16: Working 
0 Set 12: In prerequisites 
0 Set 8: Received 4/15 
0 Set 23: In prerequisites 
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Basis 

None 

16 1 /13/03 111 3/03 

€or 

1/20/03 2/5/03 

Interim Operations (BIO) 
Week Ending 04-16-03 

PUSPS 

Operations 

Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - ready for submittal when needed) 
Page change to remove Process Water Seismic Isolation and Attic Leak Detection 
Systems (With RFFO for approval) 
Streamline JCO to support batching oxide material in 3515 (Being drafted) 

D&D Support 

JCO for transferring largellong items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB's in B374 (On hold) 

DBIO DevelopmentAmplementation. 

Final submittal sent to DOE, KFFO with ail comments incorporated 4/10/03 

I 12 Ph. 2 1 4/4/03 I 4/7/03 1 4/15/03 1 I 

6 1 21 1 7/02 I L , * / , " L  , 
58 8/9/02 81 16/02 8/23/02 1 91 12/02 I 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Datemime: 31 12/03 

Site Contact@): 
Phone: 6203 

Fred Gerdeman, Jim Floerke 

Regulatory Contact: Denise Onyskiw 
Phone: 

Agency: 

Purpose of Contact: Decommissioning PWA review 

Discussion 
1. The purpose of the contact was to review the status of claimed completions on 
Decommissioning PWAs for the B37 1 Project to ensure that CDPHE POC’s project 
records and the RFFO B371 POC’s are in agreement. We reviewed the 
Decommissioning (RFCA) PWA status using records from Joshua and the B371 PWA 
records that I maintain for RFFO Facility Closure and Waste Management. 

The result of the review was confirmation that the list of completed Decommissioning 
PWA activities and EV records (CDPHE, RFFO, and the Contract PWA-Fee SV report 
from Joshua) are in  full agreement. 

The attachments are copies of the documents reviewed. 

2. Currently, the confirmation of the completion of the RFCA PWA activities is 
documented in the B371 Closure Project Weekly Status Meeting Agenda and the minutes 
from that meeting. A copy of the these documents has been routinely transmitted to the 
B371 Post-Decisional Administrative Record File. This method has been used for 
approximately the last 2 years. At Denise’s request, the method of documenting the 
completion of each PWA activity will change starting today. From today forward, either 
K-H or RFFO will prepare a contact record and transmit a copy to her. 

Contact Record Prepared By: Fred Gerdeman 

Distribution: 
Contact Record 41 10100 
Rev. 9/3/02 
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D. Onyskiw, CDPHE 
R. Leitner, K-H 371 
J. Floerke, K-H 37 1 
D. Ward, K-H 371 
R. DiSalvo, DOE 
G. Doyle, DOE 
B. Prymak, DOE 
J. Springer, DOE 
T. Rehder, USEPA 
Administrative Record Administrator 

Contact Record 4/10100 
Rev. 9/3/02 
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